Schedule of Values

revised 8/24/2018

ADJACENT WAYS

SFB AW 200-18

SCHEDULE OF VALUES|

School District|[Creighton Elementary
SFB Project Number |
Architect Name||SPS + Architects |
CM @ Risk Name||Creighton Elementary Rebuild |
County||Maricopa |
Permitting (name of county/city)| [Maricopa / Phoenix |
$0.00 AW-Y [
GMP| $2,821,923.57 aw-N ] |
Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
| required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways ||
Divl GENERAL CONDITIONS
015000 | tempory facilites 92,071.00 $85,183.92 $66,632.69 $24,258.71
015619 dust control 92,071.00
015713 track off pads 92,071.00
Division 1 total $85,183.92 $66,632.69 $24,258.71
Div2  EXISTING CONDITIONS
022113 | survey 92,071.00 $36,903.00 $13,629.78 $88.21
02 41 13 | site demolition/removal 92,071.00 $376,087.00 $66,776.75 $4,900.00
02 60 00 soil treatment 92,071.00
Division 2 total $412,990.00 $80,406.53 $4,988.21
Div3 CONCRETE
03 00 00 footings/walls 92,071.00
030000 | building 92,071.00
032000 | rebar 92,071.00
033053 | slabs 92,071.00
03 3500 sealed floors 92,071.00
034000 precast concrete 92,071.00
Division 3 total $0.00 $0.00 $0.00
Div4  MASONRY
04 00 00 masonry walls 92,071.00
04 00 00 masonry columns 92,071.00
04 05 19 rebar 92,071.00
04 22 00 site masonry 92,071.00
042200 | block fencing 92,071.00
04 43 00 stonework 92,071.00
Division 4 total $0.00 $0.00 $0.00
Div5 |METALS
05 00 00 miscellaneous steel 92,071.00
05 10 00 structural steel 92,071.00
05 30 00 metal decking 92,071.00
055100 stairs 92,071.00
05 70 00 architectural steel 92,071.00
Division 5 total $0.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure 92,071.00
06 1500 | wood decking 92,071.00
06 20 00 finish carpentry 92,071.00
06 40 00 millwork/casework 92,071.00
06 60 00 plastic/glass fiber 92,071.00
Division 6 total $0.00 $0.00 $0.00
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CHASSE

PROJECT: Creighton School Rebuild
REV DATE: 5/14/19

DIV DESCRIPTION TOTAL QUANTITY UNIT TOTAL COST
1A Survey and Layout
SURVEY 91,475 SF 13,629.78
Subtotal Survey and Layout 13,629.78
2A Demolition
DEMO PAVING 91,475 SF 66,776.75
Subtotal Demolition 66,776.75

3A Concrete

CURB AND GUTTER 2,539 LF 19,931.15
PCCP PAVING 22,144 SF 143,936.00
Subtotal Concrete 163,867.15

31A Earthwork

MASS GRADING 10,164 sy 34,374.27
ASPHALT PAVING - HEAVY DUTY 6,828 sy 155,555.50
Subtotal Earthwork 189,929.77

OFF SITE IMPROVEMENTS
1A Survey and Layout

SURVEY 596 SF 88.21
Subtotal Survey and Layout 88.21
2A Demolition
SAW CUT, DEMO PAVING 1 EA 4,900.00
Subtotal Demolition 4,900.00

3A Concrete
CURB AND GUTTER 154 LF 2,588.00
Subtotal Concrete 2,588.00

31A Earthwork

MASS GRADING 596 SF 2,015.67

ASPHALT PAVING - HEAVY DUTY 596 SF 13,575.00

MICROSEAL PAVING @ MCDOWELL 1LS 10,500.00

TRAFFIC CONTROL 1LS 12,500.00

Subtotal Earthwork 38,590.67
Electrical

26A UG Conduit 78 LF 4,008.00

Traffic Signal 1 EA 18,500.00

Subtotal Electrical 22,508.00






